CONTI D: C17791

PCN. 17791-BI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE NO 0001 PROG

COFRS REPORTI NG CATEGCRY: 6

Page 1

ESTI MATE RUN 12/ 07/ 2010

15:19: 06

SPEC YR 2005

FACS REF NO

CONTRACT DESCRI PTI O\: TIME CHARGED: 17.5  DAYS TI ME ALLOW 210 WORK DAYS

SHB5: | TS | MPROVEMENTS PERCENT TI ME: 8.33 ORI G TI VE ALLOW 210 WORK DAYS

PROJECT NO. ES6 0853-079

SHB5: | TS | MPROVEMENTS

NAME OF ROAD: 085C

PRQIECT COUNTI ES: ADAVB, REG ON 6

CONTRACTOR:

DKS ENTERPRI SES | NC. PAY PER OD ENDI NG 11/ 30/ 2010 DATE TIME STARTED 11/01/2010

250 N. MAIN ST. DATE LET 09/ 09/ 2010 DATE WORK BEGAN  11/01/2010
DATE AWARDED 09/ 15/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 22/ 2010 DATE ACCEPTED

BRI GHTON CO 80601 720/ 685- 0041 DATE NOTI CE TO PROCEED 11/ 01/ 2010

CURRENT PRQJECT AMT: $ 1, 045, 722. 50 PARTI Cl PATI NG $ 181, 071. 50 $
AWARD PRQIECT AM: $ 978, 397. 50 NON- PARTI CI PATI NG 0. 00
PERCENT COVPLETE: 17. 32% TOTAL EARNI NGS 181, 071. 50
FUNDS AVAI LABLE: $ 864, 651. 00 STOCKPI LED MATERI ALS 0. 00
GROSS EARNI NGS 181, 071. 50
TOTAL CLAI VB: $ 0.00 RETAI NAGE -4,637.15
SECURI TI ES ENCUVBERED 0. 00
NET EARN NGS 176, 434. 35
LI QUI DATED DANVAGES 0. 00
AUTCOPAY ADJUSTMENT 0. 00
AMOUNT DUE 176, 434. 35
OTHER ADJUSTMENTS 0.00

PAYMENT DUE $

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:

181, 071.
0.

181, 071.
0.

181, 071.
-4, 637.
0.

176, 434.
0.

0.

176, 434.

176, 434.
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PON: 17791-BID ESTI MATE RUN 12/ 07/ 2010
PRQIECT: ES6 0853- 079 ESTI MATE NO 0001 15: 19: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 208-00005 ERCSI ON LOG 200. 000 0. 000
LF 200. 000 500. 00
2.50000 200. 000 500. 00
0010 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0015 208-00050 STORM DRAI'N | NLET PROTECTI ON 10. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0.00
0020 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 40. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0025 217-00010 PRE- EMERGENT HERBI Cl DE 60. 000 0. 000
SY 0. 000 0. 00
8. 60000 0. 000 0.00
0030 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 15. 000 0. 000
TON 0. 000 0. 00
280. 00000 0. 000 0.00
0035 503-00048 *DRI LLED CAI SSON (48 | NCH) 62. 000 0. 000
LF 0. 000 0. 00
525. 00000 0. 000 0.00
0040 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 100. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0045 606-01340 *END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 0. 000 0. 00
685. 00000 0. 000 0. 00
0050 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0.00
1, 635. 00000 0. 000 0. 00
0055 613-00206 2 I NCH ELECTRI CAL CONDUI T ( BORED) 19, 950. 000 0. 000
LF 13, 620. 000 71, 505. 00

5. 25000 13, 620. 000 71, 505. 00
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PCN: 17791-BI D ESTI MATE RUN 12/ 07/ 2010
PRQJECT: ES6 0853-079 ESTI MATE NO 0001 15:19: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 613-00306 3 I NCH ELECTRI CAL CONDUI T ( BORED) 1, 800. 000 0. 000
LF 0. 000 0.00
6. 50000 0. 000 0. 00
0065 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 36, 000. 000 0. 000
LF 14, 960. 000 63, 580. 00
4. 25000 14, 960. 000 63, 580. 00
0070 613-07000 PULL BOX (SPEC AL) 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0075 613-07023 PULL BOX (24" X36"X24") 57. 000 0. 000
EACH 11. 000 7,700. 00
700. 00000 11. 000 7,700. 00
0080 613-07040 PULL BOX (30" X48"X24") 11. 000 0. 000
EACH 0. 000 0. 00
875. 00000 0. 000 0.00
0085 613-10000 W RI NG 1. 000 0. 000
LS 0. 000 0.00
15, 000. 00000 0. 000 0.00
0090 613-50105 LI GHTI NG CONTROL CENTER ( PEDESTAL QONLY) 3. 000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0095 614-10147 VARl ABLE MESSAGE SI GN LED ( OVERHEAD) 2.000 0. 000
EACH 0. 000 0. 00
110, 700. 00000 0. 000 0. 00
0100 614-32400 MONOTUBE OVERHEAD SI GN CANTI LEVER (24 | NCH DI AVETER) 2.000 0. 000
EACH 0. 000 0. 00
32, 200. 00000 0. 000 0.00
0105 614-72875 LOCP DETECTOR W RE 1, 260. 000 0. 000
LF 0. 000 0. 00
4.10000 0. 000 0.00
0110 614-72876 TRAFFI C SI GNAL VEH CLE DETECTOR AMPLI FI ER (LOCP TYPE) 4. 000 0. 000
EACH 0. 000 0.00
501. 00000 0. 000 0. 00
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PCN: 17791-BI D ESTI MATE RUN 12/ 07/ 2010
PRQJECT: ES6 0853-079 ESTI MATE NO 0001 15:19: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 614-86250 RAVP METERI NG CONTRCOLLER 2.000 0. 000
EACH 0. 000 0. 00
8, 700. 00000 0. 000 0. 00
0120 614-87010 *FI BER OPTI C CABLE (SINGLE MODE) (12 FI BER) 2,590. 000 0. 000
LF 0. 000 0.00
1. 70000 0. 000 0.00
0125 614-87020 OPTI CAL TRANSCEI VER 6. 000 0. 000
EACH 0. 000 0. 00
1, 080. 00000 0. 000 0. 00
0130 614-87028 VI DEO CPTI CAL TRANSCEI VER 11. 000 0. 000
EACH 0. 000 0.00
1, 996. 00000 0. 000 0. 00
0135 614-87320 CLCSED CIRCUI T TELEVI SI ON 8. 000 0. 000
EACH 0. 000 0. 00
2,911. 00000 0. 000 0. 00
0140 614-87350 *TEST FI BER OPTI C CABLE 1. 000 0. 000
LS 0. 000 0. 00
3, 662. 00000 0. 000 0. 00
0145 614-87496 *FI BER OPTI C CABLE (SINGLE MODE) (96 STRANDS) 60, 800. 000 0. 000
LF 0. 000 0. 00
1. 33000 0. 000 0.00
0150 626-00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 26, 500. 00
53, 000. 00000 0. 500 26, 500. 00
0155 630-00012 *TRAFFI C CONTROL MANAGEMENT 210. 000 0. 000
DAY 18. 000 6, 498. 00
361. 00000 18. 000 6, 498. 00
0160 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 8. 000 0. 000
EACH 4.000 44.00
11. 00000 4.000 44.00
0165 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 14. 000 0. 000
EACH 7.000 77.00
11. 00000 7.000 77.00
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PCN: 17791-BID ESTI MATE RUN 12/ 07/ 2010
PRQJECT: ES6 0853-079 ESTI MATE NO. 0001 15: 19: 06

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0170 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 334.000 0. 000
107. 500 1, 182. 50
11. 00000 107. 500 1,182.50
0175 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 2. 000 0. 000
TYP
B EACH 0. 000 0.00
105. 00000 0. 000 0. 00
0180 630-80380  *TRAFFI C CONE 200. 000 0. 000
EACH 100. 000 110. 00
1. 10000 100. 000 110. 00
0185 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 000
TEMPORARY)
( EACH 0. 500 3,375.00
6, 750. 00000 0. 500 3, 375. 00
0190 700-70010 F/ A M NOR CONTRACT REVI SI ONS 34, 000. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70011  F/ A PARTNERI NG 500. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70016  F/ A FUEL COST ADJUSTMVENT 800. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700-70023  F/ A ON-THE-JOB TRAI NEE 525. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0210 700-70028 F/ A ESB PROGRAM 7, 500. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70034  F/ A OBTAIN PONER 20, 000. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
0220 700-70380 F/ A ERCSI ON CONTROL 2, 000. 000 0. 000
A 0. 000 0.00
1. 00000 0. 000 0. 00
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Page 6

CONTI D C17791
PCN: 17791-BI D ESTI MATE RUN 12/ 07/ 2010
PRQJECT: ES6 0853-079 ESTI MATE NO 0001 15:19: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1, 045,722.50 $ 181, 071.50 $ 181, 071. 50
PRQJECT TOTAL CURRENT AMI $ 1,045,722.50$ 181, 071.50 $ 181, 071. 50



